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PIONEER PROJECT

FILE # DRAWER # ITEM UFI # SOURCE REF # REV. DATE KEY SUBJECT FROM TO
14 1 NAS2-8300 CHANGE PROPOSALS
14 1 NASA/ARC/HAC HS507-0082-390 18-Apr-75 NAS2-8300 PV - NAS2-8300 - CHANGE PROPOSAL #2, 
14 1 HAC HS507-0082-388 15-Apr-75 NAS2-8300 PV - NAS2-8300 - CHANGE PROPOLAS #3, PV S/C SYS 
14 1 NASA/ARC/HAC 2-Sep-75 NAS2-8300 PV - NAS2-8300 - CHANGE PROPOSAL #4,  PC-464
14 1 NASA/ARC/HAC HS507-0082-733 19-Sep-75 NAS2-8300 PV - NAS2-8300 - CHANGE PROPOSAL #5, HEATING RATE EXPERIMENT
14 1 NASA/ARC/HAC HS507-0082-705 4-Aug-75 NAS2-8300 PV - NAS2-8300 - CHANGE PROPOSAL #6, PC-430, REV 5 & PC-431, REV 5 & PC-432, REV 5
14 1 NASA/ARC/HAC HS507-0082-912 24-Nov-75 NAS2-8300 PV - NAS2-8300 - CHANGE PROPOSAL #7, PC-46X
14 1 NASA/ARC/HAC HS507-0082-996 2-Oct-75 NAS2-8300 PV - NAS2-8300 - CHANGE PROPOSAL #8, PC-430, REV. 6
14 1 NASA/ARC/HAC HS507-0082-1048 23-Jan-76 NAS2-8300 PV - NAS2-8300 - CHANGE PROPOSAL #9, PC-433, REV. 6
14 1 NASA/ARC/HAC HS507-0082-1109 8-Apr-76 NAS2-8300 PV - NAS2-8300 - CHANGE PROPOSAL #10, PC-431, REV. 6
14 1 NASA/ARC/HAC HS507-0082-1268 9-Apr-76 NAS2-8300 PV - NAS2-8300 - CHANGE PROPOSAL #11, PC-413 ADDITIONAL COMPUTER EQUIPMENT
14 1 NASA/ARC/HAC HS507-0082-1270 24-May-76 NAS2-8300 PV - NAS2-8300 - CHANGE PROPOSAL #12, PC-43X, REV 7
14 1 NASA/ARC/HAC HS507-0082-1640 18-Aug-76 NAS2-8300 PV - NAS2-8300 - CHANGE PROPOSAL #17, BNMS MOUNTING BRACKET
14 1 NASA/ARC/HAC HS507-0082-1465-A 6-Dec-76 NAS2-8300 PV - NAS2-8300 - CHANGE PROPOSAL #18, PC-410, REV.7
14 1 NASA/ARC/HAC HS507-0082-1517 5-Jul-76 NAS2-8300 PV - NAS2-8300 - CHANGE PROPOSAL #19, PC-462, REV. 3
14 1 NASA/ARC/HAC HS507-0082-1596 23-Aug-76 NAS2-8300 PV - NAS2-8300 - CHANGE PROPOSAL #20 , PC-43X, REV. 8
14 1 NASA/ARC/HAC HS507-0082-1706 7-Sep-76 NAS2-8300 PV - NAS2-8300 - CHANGE PROPOSAL #21, S/C ATTACH FITTING/HANDLING GSE COMPATIBILITY TESTS
14 1 NASA/ARC/HAC HS507-0082-1744 20-Sep-76 NAS2-8300 PV - NAS2-8300 - CHANGE PROPOSAL #22, PROM SPARES FOR TELEMETRY FORMATS & DESCENT SEQUENCES
14 1 NASA/ARC/HAC HS507-0082-1841 27-Oct-76 NAS2-8300 PV - NAS2-8300 - CHANGE PROPOSAL #23,  100% TEST WITNESSING BY QUALITY ASSUARANCE
14 1 NASA/ARC/HAC  HS507-0082-1858 9-Nov-76 NAS2-8300 PV - NAS2-8300 - CHANGE PROPOSAL #24, SILICONIX INPUT BUFFER SINGLE POINT FAILURE MODE FIX
14 1 NASA/ARC/HAC HS507-0082-1889 7-Dec-76 NAS2-8300 PV - NAS2-8300 - CHANGE PROPOSAL #26, PC-43X, REV. 9
14 1 NASA/ARC/HAC HS507-0082-1966 4-Jan-77 NAS2-8300 PV - NAS2-8300 - CHANGE PROPOSAL #27, COMMAND PROCESSOR SINGLE POINT FAILURE MODE FIX
14 1 NASA/ARC/HAC HS507-0082-2115 17-Feb-77 NAS2-8300 PV - NAS2-8300 - CHANGE PROPOSAL #28, CONTRACT MODS. 103, 107 & 110
14 1 NASA/ARC/HAC HS507-0082-2094 23-Feb-77 NAS2-8300 PV -  NAS2-8300 - CHANGE PROPOSAL #29, ACS SIGNALS TO COMPUTERS
14 1 NASA/ARC/HAC HS507-0082-2122 24-Mar-77 NAS2-8300 PV - NAS2-8300 - CHANGE PROPOSAL #30, REV. 10 TO PC-43X
14 1 NASA/ARC/HAC HS507-0082-2238 16-May-77 NAS2-8300 PV -  NAS2-8300 - CHANGE PROPOSAL #31, SMALL PROBE DEPLOYMENT MECHANISM
14 1 NASA/ARC/HAC HS507-0082-2313 27-May-77 NAS2-8300 PV -  NAS2-8300 - CHANGE PROPOSAL #34, REV. 11 TO PC-43X
14 1 NASA/ARC/HAC HS507-0082-2406 6-Jul-77 NAS2-8300 PV -  NAS2-8300 - CHANGE PROPOSAL #35, PC-463, REV 87, CONTRACT MOD. 171
14 1 NASA/ARC/HAC HS507-0082-2408 6-Jul-77 NAS2-8300 PV -  NAS2-8300 - CHANGE PROPOSAL #36, PC-453, REV. 10, CONTRACT MOD. 167
14 1 NASA/ARC/HAC HS507-0082-2421 6-Jul-77 NAS2-8300 PV - NAS2-8300 - CHANGE PROPOSAL #37, PC-461, REV 5 CONTRACT MOD. 152 
14 1 NASA/ARC/HAC HS507-0082-2422 6-Jul-77 NAS2-8300 PV - NAS2-8300 - CHANGE PROPOSAL #38, PC-462, REV. 5 CONTRACT MOD. 153
14 1 HAC HS507-0082-2406 6-Jul-77 NAS2-8300 PV - NAS2-8300 - CHANGE PROPOSAL #35, PC-463, REV. 8, CONTRACT MOD. 171
14 1 HAC HS507-0082-2422 7-Jul-77 NAS2-8300 PV- NAS2-8300 - CHANGE PROPOSAL #38, PC-462, REV. 5, CONTRACT MOD. 153

14 1 NASA/ARC 31-Jan-74 PV DESIGN,DEV
PV - CONCEPTUAL DESIGN PHASE & DESIGN, DEVELOPMENT, OPERATIONS PHASE-SOURCE EVA. BOARD 
REPORT TO ADMINISTRATOR

14 1 HAC HS507-0082-90 25-Mar-74 P/V DESIGN, DEV PV - HAC ERRATA TO PROPOSAL FOR THE DESIGN & DEVELOPMENT S/C SYSTEM
14 1 NASA/ARC 14-Feb-78 PV FILE INDEX PV - DATA PKG FILE INDEX S/C MULTIPROBE
14 1 NASA/ARC 10-Oct-73 RFP 2-21976 PV - BUSINESS COMMITTEE EVAL OF PROPOSALS FOR SPACECRAFT  RFP 2-21976
14 1 NASA/ARC 12-Oct-73 PV PROJECT PV - SOURCE EVALUATION REPORT PIONEER VENUS PROJECT EXECUTION PHASE
14 1 HAC 1973-1974 NAS2-7673 PV - NAS2-7673 - STATUS REPORTS - MULTIPLE 
14 2 DATA PRINTOUTS, SIGMA-5 ON-LINE & IBM INFORMATION
14 2 NASA/ARC DOY 066 PN G - SYSTEMS INT. TEST - DOY 066 - DATA PRINTOUT
14 2 NASA/ARC SYS 338-340 PN F/G - DATA PRINTOUT - SYSTEM 338-340
14 2 NASA/ARC DOY 047 PN 11 - DATA PRINTOUT - PASS 317, DOY 047, DSS 42A
14 2 NASA/ARC DOY 046 PN 11 - DATA PRINTOUT - PASS 316, DOY 046 (15FEB74), DSS 42A - GROUND A G C DATA

14 2 NASA/ARC SYS 336-338 PN F/G - DATA PRINTOUT - SYSTEM 336-338
14 2 TRW PFG.290.301 29-Mar-71 INTEGRATION & TEST SOFTWARE PN F/G (10/11) - INTEGRATION AND TEST SOFTWARE - PROGRAMMER MANUAL
14 2 BFEC BFEC/ARC-061 Aug-73 SIGMA-5 PN 10 - SIGMA 5 ON-LINE - VOL V DESA5
14 2 BFEC BFEC/ARC-065 Jul-73 SIGMA-5 PN 10/11 - SIGMA 5 ON-LINE - VOL III - TELMS
14 2 BFEC BFEC/ARC.064 Jan-74 SIGMA-5 PN 10/11 - SIGMA 5 ON-LINE - VOL I - GENERAL SYSTEM DESCRIPTION
14 2 JPL/IBM 951896-433 8-Jun-70 MASTER CONTROL MASTER CONTROL & USER INTERFACE
14 3 PN F/G (10/11) - DESIGN AUDITS, CLOSEOUT DOCS, REVIEWS, ETC.
14 3 NASA/ARC 6-7JAN72 PN F PRE-SHIP PN F PRESHIP REVIEW
14 3 NASA/ARC PN G HALL LAUNCH PN G HALL LAUNCH MANUAL
14 3 PROPULSION SUBSYS PN F/G (10/11) PROPULSION SUBSYSTEM DESIGN REVIEW NO. 1
14 3 TRW Jan-71 THRUSTER CLUSTER ASSY PN F/G (10/11) THRUSTER CLUSTER ASSEMBLY DESIGN REVIEW #3
14 3 TRW Nov-70 LINE HEATER ASSY LINE HEATER ASSEMBLY DESIGN REVIEW NO. 3
14 3 TRW 3-Sep-70 CEA PN F/G CEA DESIGN REVIEW NO. 3 CLOSEOUT DOCUMENT
14 3 TRW 22-Jul-70 SRA (MECHANICAL) PN F/G (10/11) - SRA (MECHANICAL) DESIGN REVIEW CLOSEOUT DOCUMENT SUPPLEMENT
14 3 TRW 15-Jul-70 SRA (MECHANICAL) PN F/G (10/11) SRA (MECHANICAL DESIGN) CLOSEOUT DOCUMENT
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14 3 TRW 8-Jul-70 PROPULSION SUBSYS PN F/G (10/11) - PROPULSION SUB SYSTEM PROPELLANT AND PRESSURANT TANK CDR CLOSEOUT 
DOCUMENT14 3 HONEYWELL/TRW 5-Mar-70 SUN SENSOR PN F/G (10/11) - PDR DATA PACKAGE FOR SUN SENSORS PROGRAM

14 3 TRW Sep-70 PROPULSION SUBSYS PN F/G (10/11) - PROPULSION SUBSYSTEM RADIOISOTOPE HEATER UNIT (RHU) DESIGN REVIEW NO. 3

14 3 TRW 8-May-70 STELLAR REF ASSY
PN F/G (10/11) - STELLAR REFERENCE ASSEMBLY (SRA) UNIT TEST SET CONCEPTUAL DESIGN REVIEW 
DESIGN REVIEW NO/ 1

14 3 TRW Sep-70 PROPULSION SUBSYS PN F/G (10/11) - PROPULSION SUBSYSTEM DESIGN REVIEW NO. 3
14 3 TRW Sep-70 PROPELLANT SUPPLY ASSY PN F/G (10/11) - PROPELLANT SUPPLY ASSEMBLY DESIGN REVIEW NO. 3
14 3 TRW Jul-71 ATTITUDE CONTROL PN F/G (10/11) - ATTITUDE CONTROL SUBSYSTEM CONTROL ELECTRONIC ASSEMBLY (AUTO STAR CIRCUIT)
14 3 TRW 21-Dec-70 STELLAR REF ASSY PN F/G (10/11) - STELLAR REFERENCE ASSEMBLY RECOVERY CIRCUIT DESIGN AUDIT
14 3 TRW Jul-71 STELLAR REF ASSY PN F/G (10/11) - STELLAR REFERENCE ASSEMBLY DESIGN AUDIT
14 3 TRW 2-Oct-70 STELLAR REF ASSY PN F/G (10/11) STELLAR REFERENCE ASSEMBLY (SRA) DESIGN REVIEW NO. 3
14 3 TRW 1-Aug-72 BINDER PN F/G (10/11) FLIGHT G TELEMETRY CALIBRATION DATA
14 3 NASA/ARC 10-Feb-72 TELEMETRY CALIBRATION PN G MISSION READINESS REVIEW
14 3 NASA/ARC 1971-1972 THRUSTER PN F/G THRUSTER PERFORMANCE
14 3 NASA/ARC ENCOUNTER PN 10 PN 10 ENCOUNTER - BOOK 1 OF 2
14 3 TRW Apr-70 PROPULSION SUBSYS PN F/G (10/11) PROPULSION SUBSYSTEM DESIGN REVIEW NO. 2
14 3 TRW 28-May-70 CONTROL ELECTRONICS CONTROL ELECTRONICS ASSEMBLY SUPPLEMENTARY DESIGN REVIEW
14 4 PN 10/11  REVIEWS, CLOSEOUT DOCS, DATA PKGS, ETC.
14 4 NASA/ARC 3-Apr-73 PN 11 PRE-SHIP PN 11 - PRE-SHIP REVIEW

14 4 HONEYWELL/TRW 28-Jun-71 SUN SENSOR
PN F/G (10/11) - SUN SENSOR ASSEMBLY LOG DATA PKG & FLT MODEL ACCEPTANCE REPORT, P/N 
C261345-1, S/N 003-BOOK 1 OF 2

14 4 TRW 30-Sep-70 ACS SUBSYS ACS SUBSYSTEM DESIGN REVIEW #3 SUPPLEMENT
14 4 TRW 16-Jun-70 PROPULSION SUBSYS PN F/G (10/11) - PROPULSION SUBSYSTEM PRESSURE TRANSDUCER PDR CLOSEOUT DOCUMENT
14 4 TRW 16-Jul-70 PROPULSION SUBSYS PN F/G (10/11) - PROPULSION SUBSYSTEM PRESSURE TRANSDUCER CDR CLOSEOUT DOCUMENT
14 4 TRW 13-Jan-72 SUN SENSOR PN F/G (10/11) - SUN SENSOR ASSEMBLY, P/N C261345-2, S/N 004-SUPPLIER RETEST DATA

14 4 TRW 20-Jul-71 SUN SENSOR
PN F/G (10/11) - SUN SENSOR  ASSEMBLY LOG DATA PKG & FLT MODEL ACCEPTANCE REPORT, P/N 
C261345-1, S/N 004  - BOOK 1 OF 2

14 4 TRW 20-Jul-71 SUN SENSOR
PN F/G (10/11) - SUN SENSOR  ASSEMBLY LOG DATA PKG & FLT MODEL ACCEPTANCE REPORT, P/N 
C261345-1, S/N 004  - BOOK 2 OF 2

14 4 ALLEN DESIGN 8-Apr-70 PROPELLANT VALVE PN F/G (10/11) - DESIGN REVIEW PKG - PROPELLANT VALVE 14010-01 & -02
14 4 TRW 1970 SUN SENSOR PN F/G (10/11) - PDR CLOSEOUT RPT &ADDENDUM &CDR CLOSEOUT RPT - SUN SENSOR ASSEMBLY

14 4 TRW 1970 PROPELLANT VALVE
PN F/G (10/11) - PROPELLANT VALVE, LINE HEATER, LINES INSIDE COMPARTMENT,SUPPLY ASSY &TANK - - 
ASSORTED

14 4 NASA/ARC SCIENCE  INSTRUMENTS PN F/G (10/11) SCIENCE INSTRUMENTS DESCRIPTIONS
14 4 NASA/ARC SCIENCE  INSTRUMENTS PN F/G (10/11) - PN 11 SCIENCE INSTRUMENTS OPERATION MANUAL
14 4 NASA/ARC SCIENCE  INSTRUMENTS PN F/G (10/11) - PUBLICATIONS & TECHNICAL ARTICLES RELATING TO INSTRUMENTS
14 4 TRW PROJECT DEV PLAN PN F/G (10/11) - PROJECT DEVELOPMENT PLAN - APPENDIX 4 - HARDWARE
14 4 NASA/ARC ENCOUNTER PN 11 PN 11 JUPITER ENCOUNTER - PRINTOUT 2 OF 2
14 4 NASA/ARC IPP OBS PN F/G (10/11) - IPP OBS CHARTS - SCIENCE ADV COPY
14 4 NASA/ARC Aug-73 PN F/G JOURNAL/HANDBOOK PN F/G (10/11) - JOURNAL/HANDBOOK FOR ASSORTED ISSUES
14 4 NASA/ARC TCM-PVO PN F/G (10/11) - TCM - PVO ORBIT NUMBER VS. CALENDAR DATE
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